
State of California Department of Transportation Page 1
03/20/18 Statement of Ongoing Contracts as of 06/08/18

05District

05-MON-1-8.0/23

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

05-MON-68-1.6/L4.1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

HB1

Pgm Code

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

REPLACE BRIDGE @ PFEIFFER CANYON

BRIDGE INBIG SUR

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

Description 

REMOVE SLIDE MAT, INSTALL ROCK NETS

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REPLACE PFEIFFER CANYON BRIDGE IN

BIG SUR

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

CENTERLINE RUMBLE STRIP & OGAC

Type Of Work

JOHN MADONNA CONSTRUCTION CO

INC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GOLDEN STATE BRIDGE INC

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN LUIS OBISPO, CA  93403

SANTA MARIA, CA  93456

SALINAS, CA  93907

BENICIA CA 94510

WATSONVILLE CA 95077

SANTA CLARA  CA 95050

 

 

 

 

 

(408)327-7013

SILVA, RICK

SILVA, RICK

GARCIA, SANTIAGO

LAVERING, TYLER

DUSSELL, PATRICK

TYLER LAVERING

Resident
Engineer

(805)927-4559

(805)927-4559

(831)455-5466

(831)375-1621

(831)663-8966

(831)375-1621

 $55,985,000

 $5,485,000

 $585,000

 $23,985,000

 $1,985,000

 $3,086,885

Bid + CCOs

 $50,191,000

 $4,965,746

 $420,908

 $21,633,781

 $1,338,678

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/15/17

03/17/17

02/10/17

02/16/17

03/03/17

02/13/18

Awarded

01/19/17

03/17/17

02/10/17

02/16/17

03/03/17

03/12/18

Approved

07/02/18

05/29/18

12/27/17

11/03/18

06/26/18

Est Comp

 46%

 90%

 100%

 100%

 100%

 0%

%Time

 90%

 91%

 100%

 90%

 67%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

05-1H7804

05-1J3404

05-1J1104

05-1J1304

05-1J3204

05-1G4504

Contract 

  

  

  

  

  

SNHG-P068-(026)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 5310

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

3701 MALLARD DR

PO BOX 50001

715 COMSTOCK STREET

775 ARLINTON ST

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

1529 HWY 68

8115 PRUNEDALE NORTH

RD

1529 SALINAS HWY

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

05District

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

Fed Aid

HB4N

HA21

HM

HB1

HB1

Pgm Code

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY AND SAN BENITO COUNTIES

FROM ROUTE 101/198 SEPARATION TO THE

SANTA CLARA COUNTY LINE

IN AND NEAR GREENFIELD FROM TEAGUE

AVENUE TO WALNUT AVENUE OC

IN MONTEREY COUNTY IN AND NEAR

GREENFIELD FROM WALNUT AVENUE

OVERCROSSING TO 1.2 MILES NORTH OF

HUDSON ROAD.

Description 

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

BRIDGE WIDENING

REPLACE EXISTING STRIPE

CONCRETE MEDIAN BARRIER, INSIDE

MEDIAN BARRIER AND INSIDE SHOULDER

Type Of Work

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

VIKING CONSTRUCTION COMPANY

SAFETY STRIPING SERVICE, INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

Contractor

EUREKA  CA 95502

RIVERSIDE  CA 92504

RANCHO CORDOVA  CA 95741

GOSHEN CA 93227

SANTA CLARA, CA 95054

ARROYO GRANDE, CA 93420

(707)443-6371

(951)710-1000

(916)852-5530

(559)651-1022

(408)327-7013

(805)473-3016

TYLER LAVERING

FARSHAD KESHAVARZI

TYLER LAVERING

BERTHA ROMAN

BUIST, AUSTIN

ROMAN, BERTHA

Resident
Engineer

(831)375-1621

(831)588-1439

(831)375-7804

(831)427-4706

(805)550-4689

(831)427-4706

 $3,702,472

 $1,576,067

 $18,428,871

 $3,041,064

 $5,286,145

 $3,095,912

Bid + CCOs

 $0

 $0

 $15,010,682

 $605,316

 $5,155,562

 $2,911,152

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/01/18

02/14/18

01/22/16

02/22/18

10/30/15

06/07/17

Awarded

02/22/18

03/05/18

02/12/16

03/09/18

11/20/15

06/26/17

Approved

02/11/20

08/14/18

05/22/18

06/01/18

Est Comp

 0%

 0%

 46%

 27%

 100%

 99%

%Time

 0%

 0%

 81%

 20%

 100%

 96%

% Work 

 

 

 

 

OVER RUN

 

Message

05-1H3804

05-0N1904

05-0F7004

05-1J7204

05-1E0604

05-1G3804

Contract 

  

ACNH-P068-(025)E

NHP-P068-(024)E

  

HSNH-P   -(   )Q

HSNH-GQ10-(321)E

  

--()

--()

  

1282-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

5942 ACORN ST.

PO BOX 1508

6868 AVENUE 305

715 COMSTOCK STREET

398 SUNRISE TERRACE

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

140 DUBOIS ST. SUITE

E

102 WHITLEY GARDENS

DRIVE

140 DUBOIS ST, STE E

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93640

SANTA CRUZ, CA 95060

PASO ROBLES, CA 93446

SANTA CRUZ, CA 95060

Accepted

05/22/18

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

05District

05-MON-101-91.2/99.2

05-MON-156-.1/1.1

05-MON-183-2.0/8.6

05-MON-198-.1/25.8

05-MON-198-22.4/22.8

05-SB-101-1.6/4

Fed Aid

HM

HB1

HB1

HB1

20.20.201

130

Pgm Code

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY COUNTY AT CASTROVILLE

FROM ROUTE 1/156 SEPARATION TO ROUTE

156/183 SEPARATION

IN MONTEREY COUNTY ON ROUTE 183  FROM

DAVIS ROAD TO BLACKIE ROAD

IN MONTEREY COUNTY ON ROUTE 198  FROM

THE JUNCTION WITH ROUTE 101 TO THE

FRESNO COUNTY LINE

IN MONTEREY COUNTY ON ROUTE 198

ABOUT 22 MILES EAST OF SAN LUCAS FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

NORTH FORK ROAD

LINDEN DEBRIS REMOVAL, REMOVE DEBRIS

FLOW MATERIAL& REPAIR OR REPLACE

DAMAGED HW FACILITIES  DIRS EFA

05A2053

Description 

LANDSCAPE MITIGATION

AC OVERLAY-RHMA (TYPE G)

CENTERLINE / SHOULDER RUMBLE STRIPE

CONSTRUCT CENTERLINE RUMBLE STRIP

WIDEN SHOULDERS AND CORRECT

REPAIR OR REPLACE DAMAGED FACILITIES

Type Of Work

JJ NGUYEN, INC.

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

CAL STRIPE, INC

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

Contractor

SAN JOSE  CA 95127

SAN JOSE  CA 95138

SANTA CLARA  CA 95050

COLTON  CA 92324

FRESNO  CA 93706

SYLMAR, CA  91342

(408)259-7982

(408)574-1400

(408)327-7013

(909)884-7170

(559)441-5700

 

SANTIAGO GARCIA

SANTIAGO GARCIA

RICK SILVA, R.E.

RICK SILVA

KLINE, JASON

Resident
Engineer

(831)455-5466

 

(831)455-5466

(805)927-4559

(805)471-2102

(805)684-0015

 $2,392,140

 $1,884,156

 $806,782

 $559,527

 $1,159,134

 $785,000

Bid + CCOs

 $1,173,616

 $0

 $705,683

 $543,847

 $830,127

 $664,463

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/04/17

03/12/18

06/14/17

08/18/17

06/22/17

01/09/18

Awarded

04/26/17

04/03/18

06/30/17

09/07/17

07/21/17

01/12/18

Approved

03/01/19

05/21/18

03/08/18

07/10/18

05/22/18

Est Comp

 48%

 0%

 96%

 100%

 36%

 72%

%Time

 49%

 0%

 87%

 100%

 71%

 85%

% Work 

 

 

 

COMPLETED

 

 

Message

05-0161H4

05-1J2804

05-1G3904

05-1H8204

05-1C6604

05-1J6504

Contract 

ACNH-Q101-(311)E

ACNH-P156-(022)E

SSTG-S183-(004)E

HSST-S198-(076)E

ACST-S198-(073)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3172 SALEM DR

5225 HELLYER AVE STE 220

715 COMSTOCK STREET

2040 E. STEEL RD

2716 S. GRANITE COURT

13170 TELEFAIR AVE

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

775 ARLINGTON ST

775 ARLINGTON STREET

3690 SANTA CLAUS LANE

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

CAMBRIA CA 93428

CAMBRIA, CA 93428

CARPINTERIA, CA 93013

Accepted

05/30/18

03/08/18

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

05District

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-36.6/36.6

05-SB-101-/91

Fed Aid

HE11

HA25

20.20.201

130

HA22

HM

HM

Pgm Code

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

IN SANTA BARBARA COUNTY ABOUT 9

MILES NORTH OF GOLETA AT RUFUGIO ROAD

UNDERCROSSING

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES FROM THE VENTURA COUNTY LINE

TO ROUTE 101/166  SEPARATION

Description 

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPAIR PAVING & DI SYSTEM

LANDSCAPE MITIGATION

PLACE POLYESTER CONCRETE OVERLAY--

REPLACE STRIPE

Type Of Work

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

CHRISP COMPANY

Contractor

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

WATSONVILLE, CA 95076

SONORA  CA 95370

TEMPE  AZ 85282

BLOOMINGTON CA 92316

(818)362-9200

(805)964-9951

 

(209)743-4911

(602)437-1711

(510)656-2840

KLINE, JASON

CURTIS JOHNSON

BRANDT, ANDREW

MICHAEL MORTENSEN

DAVID BALLENTINE

Resident
Engineer

(805)698-2393

(805)684-0015

(805)692-6762

 

(805)698-2601

(805)688-5920

 $55,556,151

 $2,066,192

 $485,000

 $480,258

 $663,644

 $3,616,280

Bid + CCOs

 $25,884,782

 $1,774,858

 $10,914

 $0

 $580,796

 $1,074,169

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/20/16

08/17/17

12/16/17

02/16/18

02/08/18

03/02/18

Awarded

07/15/16

08/29/17

12/18/17

04/03/18

03/05/18

04/03/18

Approved

12/03/19

07/10/19

04/10/18

05/24/18

09/11/18

Est Comp

 37%

 26%

 100%

 0%

 91%

 21%

%Time

 47%

 85%

 81%

 0%

 87%

 30%

% Work 

 

 

 

 

 

 

Message

05-4482U4

05-1C9704

05-1J6204

05-0G0714

05-1H6704

05-1J7304

Contract 

NHP-Q101-(290)E

ACNH-Q101-(319)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

5335 DEBBIE RD

580 WEST BEACH STREET

393 MORNING STAR DR

1310 W. 23RD STREET

2280 SOUTH LILAC AVE

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

35 S LA PATERA LANE

STE E

35 S LA PATERA LN

SUITE E

270 E HWY 246 STE E

MAIL#10

CARPINTERIA, CA 93013

GOLETA, CA 93117

GOLETA CA, 93117

BUELLTON, CA 93427

Accepted

05/23/18

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

05District

05-SB-101-/13.5

05-SB-144-/0

05-SB-192-2.8/7

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-12.3/16.7

Fed Aid

20.20.201

130

20.201201

130

20.20.201

130

20.20.201

130

HE13

Pgm Code

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA ON ROUTE 154 FROM 0.1

MILE W OF PESTAS LN TO STATE STREET

AND ON ROUTE 192 FROM 

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

Description 

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

REPAIR DAMAGED HW FACILITIES

COLD PLANE PAVEMENT/RHMA-G

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

PASSING LANES AND OPERATIONAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

C.A. RASMUSSEN, INC.

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

PAPICH CONSTRUCTION CO. INC.

Contractor

WATSONVILLE, CA  93013

SANTA MARIA, CA  93456

VALENCIA  CA 91355

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

ARROYO GRANDE, CA 93420

 

 

(661)367-9040

 

(805)963-3553

(805)473-3016

KLINE, JASON

BRANDT, ANDREW

MICHAEL MORTENSEN

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

MURDOCK, KEVIN

Resident
Engineer

(805)684-0015

(805)692-6762

(805)698-2601

(805)692-6762

(805)692-6759

(805)441-8439

 $25,985,000

 $5,985,000

 $1,936,382

 $19,985,000

 $9,976,000

 $18,736,134

Bid + CCOs

 $8,026,972

 $2,540,836

 $1,824,604

 $0

 $0

 $17,615,110

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/09/18

01/09/18

04/04/17

01/09/18

02/20/18

02/27/15

Awarded

01/11/18

01/11/18

04/26/17

02/06/18

02/27/18

03/26/15

Approved

06/09/18

06/06/18

02/21/18

05/29/18

Est Comp

 100%

 100%

 100%

 0%

 0%

 100%

%Time

 31%

 99%

 100%

 0%

 0%

 100%

% Work 

OVER RUN

 

OVER RUN

 

 

 

Message

05-1J6304

05-1J6404

05-1H4204

05-1J6604

05-1J6704

05-0C6404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

585 WEST BEACH STREET

1625 E DONOVAN RD

28548 LIVINGSTON AVENUE

13170 TELFAIR AVE

PO BOX 4640

398 SUNRISE TERRACE

3690 SANTA CLAUS LANE

35 S LA PATERA LANE

STE E

35 S LA PATERA LN

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

2053 PREISKER LANE,

SUITE E

CARPINTERIA, CA 93013

GOLETA, CA 93117

GOLETA CA, 93117

GOLETA, CA 93117

GOLETA, CA 93117

SANTA MARIA, CA 93454

Accepted

02/21/18

05/29/18

Location
Storm Water
Plan
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05District

05-SBT-101-4.6/6.9

05-SBT-101-5.2/5.3

05-SBT-129-/2.6

05-SBT-156-10.0/18.4

05-SCR-1-3.7/3.9

05-SCR-1-7.5/17.4

Fed Aid

20.20.201

130

HM3

HA22

20.20.201

130

HB1

Pgm Code

IN SAN BENITO COUNTY ABOUT 9 MILES

SOUTH OF GILROY FROM 0.3 MILE SOUTH

TO 0.2 MILE NORTH OF ROUTE 129/101

SEPARATION AND FROM 0.3 

SAN BENITO COUNTY NEAR SAN JUAN

BAUTISTA AT THE SAN BENITO RIVER

BRIDGE. REPLACE BRIDGE JOINT SEALS

DIR'S ORDER EFA 05A2083

IN SAN BENITO, SANTA CRUZ AND

MONTEREY COUNTIES AT VARIOUS

LOCATIONS______________________

IN SAN BENITO COUNTY NEAR HOLLISTER

FROM 0.5 MILES WEST OF HUDNER OH TO

SANTA CLARA COUNTY LINE

SANTA CRUZ COUNTY ON ROUTE 1, NEAR

BUENA VISTA OC. RECONSTRUCT FAILED

SLOPE/ DRAINAGE SYSTEM, TEMP TRAFFIC

CONTROL DIR'S EMERGENCY

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

Description 

MILL AND REPLACE WITH RHMA OVERLAY

REPLACE BRIDGE JOINT SEALS

METHACRYLATE DECK SEALS, POLYESTER

PAVEMENT PRESERVATION

RECONSTRUCT FAILED SLOPE/DRAINAGE

SYSTEM

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

TELFER PAVEMENT TECHNOLOGIES,

LLC

GOLDEN STATE BRIDGE INC

SPECTRUM CONSTRUCTION GROUP,

INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

MCCLELLAN CA 95652

BENICIA, CA 94510

IRVINE  CA 92618

WATSONVILLE  CA 95076

WATSONVILLE, CA  95076

SANTA CLARA CA 95054

(916)383-1756

 

(949)299-1400

(831)763-6100

 

(408)327-7000

FARSHAD KESHAVARZI

DUSSELL, PAT & MORENO,

JUAN

FARSHAD KESHAVARZI

DEVIN PORR

BEACH, KATIE

DEVIN PORR

Resident
Engineer

(831)588-1439

(831)663-8966

(831)235-3120

(831)427-4706

(831)455-5707

(831)427-4706

 $1,080,668

 $985,000

 $1,080,759

 $6,823,533

 $2,485,000

 $1,603,930

Bid + CCOs

 $0

 $0

 $987,267

 $6,793,628

 $2,489,843

 $568,768

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/24/18

03/19/18

02/15/17

11/16/16

12/08/16

08/17/17

Awarded

02/09/18

03/20/18

03/13/17

12/09/16

12/08/16

09/07/17

Approved

04/03/18

04/11/18

03/29/18

12/03/18

Est Comp

 0%

 0%

 100%

 100%

 100%

 17%

%Time

 0%

 0%

 100%

 100%

 100%

 35%

% Work 

 

 

OVER RUN

 

OVER RUN

 

Message

05-1J2004

05-1J6804

05-1H0704

05-1C8404

05-1H7304

05-1C1004

Contract 

  

  

  

ACNH-PP15-(020)E

  

CNHP-X087-(031)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4522 PARKER AVE BLDG700 STE35

3701 MALLARD DR

32 EDELMAN

580 WEST BEACH STREET

580 W BEACH ST

715 COMSTOCK STREET

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST. STE E

140 DUBOIS ST STE E

140 DUBOIS STREET,

SUITE E

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

04/05/18

04/11/18

04/10/18

Location
Storm Water
Plan
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05District

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-8.3/9.4

05-SCR-17-9.8/10.8

Fed Aid

20.20.201

130

20.201201

130

20.20.201

130

HB1

20.20.201

130

Pgm Code

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.4 MILE SOUTH OF

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF

LAUREL ROAD

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

Description 

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

STORM WATER MITIGATION

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

SHOULDER WIDENING AND CONCRETE

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

Type Of Work

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

CASE PACIFIC COMPANY

Contractor

WATSONVILLE, CA  95076

ALAMO, CA  94507

SAN JOSE, CA 95138

WATSONVILLE, CA  95077-5007

WATSONVILLE  CA 95076

PASO ROBLES CA 93446-7199

 

 

(408)574-1400

 

(831)763-6100

 

BEACH, KATIE

BEACH, KATIE

DEVIN PORR

PORR, DEVIN

DEVIN PORR

PORR, DEVIN

Resident
Engineer

(831)455-5707

(831)427-4706

(831)427-4706

(805)427-4706

(831)427-4706

(831)427-4706

 $7,985,000

 $4,320,000

 $5,791,152

 $1,485,000

 $5,504,453

 $3,333,509

Bid + CCOs

 $7,151,300

 $1,043,064

 $4,753,313

 $1,033,879

 $5,593,163

 $2,877,405

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/24/17

09/06/17

09/30/16

01/23/17

12/22/15

02/17/17

Awarded

01/24/17

09/06/17

10/28/16

01/27/17

01/13/16

02/17/17

Approved

07/01/18

07/01/18

06/10/19

06/01/18

02/26/18

07/01/18

Est Comp

 100%

 85%

 20%

 70%

 100%

 100%

%Time

 90%

 24%

 78%

 70%

 100%

 86%

% Work 

OVER RUN

 

 

SUSPENDED

SUSPENDED

OVER RUN

Message

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

05-0T9804

05-1J1204

Contract 

  

  

ACNH-PP01-(112)E

  

HSNH-PG  -(   )P

  

  

  

--()

  

7110-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

333 CAMILLE AVE

5225 HELLYER AVENUE, STE 220

PO BOX 50001

580 WEST BEACH STREET

2121 ARDMORE RD

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS ST #E

140 DUBOIS STREET STE

E

140 DUBOIS ST #E

140 DUBOIS ST STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

02/26/18

Location
Storm Water
Plan
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05District

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SCR-236-.1/17.7

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

Fed Aid

HB1

HB1

HA42

HM3

HM3

Pgm Code

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SANTA CRUZ COUNTY AT AND NEAR

BOULDER CREEK FROM PINE STREET TO OLD

MILL ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON FROM 0.3

MILE NORTH OF PIEDRAS BLANCAS

LIGHTHOUSE ROAD TO ARROYO DE LA

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

Description 

OPEN GRADE OVERLAY AND MBGR UPGRADE

CURVE REALIGNMENT

RESURFACE WITH HMA OVERLAY/RHMA G

REALIGN ROADWAY PIEDRAS BLANCAS

TREAT BRIDGE DECK/REPLACE SEALS

TREAT BRIDGE DECK/REPLACE SEALS

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

PAPICH CONSTRUCTION CO. INC

SOUZA CONSTRUCTION

STOUDENMIRE CORPORATION

Contractor

SAN JOSE, CA 95138

SAN JOSE, CA 95138

SAN JOSE, CA 95138

PISMO BEACH CA 93448

SAN LUIS OBISPO CA 93403

ATASCADERO CA 93422

(408)574-1400

(408)574-1400

(408)574-1400

(805)473-3016

 

(805)461-1454

BEACH KATIE

ROMAN, BERTHA

BEACH, KATIE

RICK SILVA, RE

ANTHONY DEANDA

STIMSON, PATRICK

Resident
Engineer

(831)427-4706

(831)455-5707

(831)455-5707

(805)927-4559

(805)748-3854

(805)748-6733

 $3,851,014

 $5,164,554

 $3,692,271

 $21,704,849

 $1,257,426

 $1,185,109

Bid + CCOs

 $3,587,073

 $5,006,091

 $3,836,048

 $21,154,669

 $1,089,647

 $1,125

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/16/17

07/21/15

06/08/16

05/27/15

04/07/17

04/12/16

Awarded

06/09/17

08/07/15

07/05/16

06/15/15

04/07/17

05/02/16

Approved

06/12/18

06/15/18

02/14/18

05/01/18

05/24/18

01/10/17

Est Comp

 68%

 98%

 100%

 100%

 97%

 19%

%Time

 90%

 100%

 100%

 100%

 86%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

05-1F0304

05-0T5404

05-1F3404

05-492804

05-1G35A4

05-1G3504

Contract 

HSST-S129-(017)E

HSST-PG  -(129) 

STP-P236-(001)E

STP-P001-(590)E

  

  

--()

6E--()

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE, STE 220

5225 HELLYER AVENUE, STE 220

5225 HELLYER AVENUE, STE 220

P O BOX 2210

PO BOX 3810

1680 EL CAMINO REAL SUITE 4

140 DUBOIS ST STE E

140 DUBOIS STREET,

SUITE E

140 DUBOIS STREET,

STE E

775 ARLINGTON ST

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

CAMBRIA CA 93428

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

02/21/18

05/01/18

Location
Storm Water
Plan
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05District

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-.8/69.3

Fed Aid

HM

HE14

HE13

HM

HM4

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND__

NEAR ATASCADERO FROM 0.2 MILES SOUTH

OF LOS ALTOS ROAD TO EL CAMINO REAL

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO AND MONTEREY

COUNTIES FROM THE ROUTE 101/166

SEPARATION TO ROUTE 101/198

SEPARATION

Description 

AC OVERLAY-RHMA (OPEN GRADED)

SEAL BRIDGE DECK WITH METHACRYLATE

LANDSCAPE MITIGATION

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

REPLACE EXISTING STRIPE

Type Of Work

CALPORTLAND CONSTRUCTION

STOUDENMIRE CORPORATION

PACIFIC RESTORATION GROUP,

INC.

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

STERNDAHL ENTERPRISES INC.

Contractor

SANTA MARIA  CA 93456

ATASCADERO, CA 93422

PERRIS  CA 92572

WALNUT CREEK, CA 94596

PISMO BEACH  CA 93448

SUN VALLEY  CA 91352

(805)345-3581

(805)461-1454

(951)940-6069

(925)932-7900

(805)473-3016

(818)834-8199

DEANDA, ANTHONY

BUIST, AUSTIN

AUSTIN BUIST

BENNETZEN, LILIAN

Resident
Engineer

 

(805)542-4765

(805)550-4689

(805)550-4689

 

(805)441-6935

 $3,786,866

 $295,245

 $967,084

 $43,904,329

 $7,218,219

 $3,195,152

Bid + CCOs

 $0

 $195,324

 $907,722

 $42,027,531

 $0

 $1,659,216

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/22/18

03/14/16

10/09/14

02/10/16

03/19/18

02/01/18

Awarded

03/19/18

04/07/16

11/14/14

02/25/16

04/11/18

02/23/18

Approved

09/16/16

07/16/18

03/26/19

08/09/18

Est Comp

 0%

 77%

 0%

 57%

 0%

 40%

%Time

 0%

 71%

 0%

 94%

 0%

 52%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

05-1J2604

05-1G3204

05-330764

05-330784

05-1J5204

05-1J7404

Contract 

  

  

NHP-P046-(050)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1280

7536 MORRO ROAD

PO BOX 429

1777 OAKLAND BOULEVARD STE300

PO BOX 2210

11861 BRANFORD ST.

2053 PREISKER LANE,

SUITE E

102 S. WHITLEY

GARDENS DR.

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $0 $299,244,765 $483,077,949

05-SLO-101-46.0/50.7

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

Fed Aid

HM

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AND TEMPLETON FROM TRAFFIC

WAY UNDERCROSSING TO  VINEYARD DRIVE

OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

Description 

RESURFACE ROADBED WITH RHMA-O

MILL AND OVERLAY WITH RUBBERIZED

HIGHWAY REHAB NORTH PASO ROBLES

Type Of Work

PAPICH CONSTRUCTION CO., INC.

PAPICH CONSTRUCTION CO., INC.

SECURITY PAVING COMPANY, INC.

Contractor

ARROYO GRANDE, CA 93420

PISMO BEACH  CA 93448

SYLMAR  CA 91342

(805)473-3016

(805)473-3000

(818)362-9200

DE ANDA, ANTHONY

DE ANDA, ANTHONY

BORRELLI, ANDREW

Resident
Engineer

(805)748-6095

(805)748-6095

(805)331-3023

 $3,218,743

 $7,017,654

 $54,841,235

Bid + CCOs

 $3,099,490

 $114,955

 $17,790,642

Comp To  date

 $0

 $0

 $0

This Month

05/10/17

03/08/18

11/16/16

Awarded

05/30/17

03/29/18

12/09/16

Approved

04/25/18

08/14/18

05/15/19

Est Comp

 96%

 25%

 53%

%Time

 95%

 2%

 32%

% Work 

 

 

 

Message

05-1H4004

05-1J3004

05-0G0404

Contract 

ACNH-Q101-(317)E

  

ACNH-PQ10-(306)E

--()

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

398 SUNRISE TERRACE

P.O. BOX 2210

13170 TELFAIR AVE

2053 PREISKER LANE,

SUITE E

3230 RIVERSIDE AVE,

#130

3230 RIVERSIDE AVE,

#130

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan



05-1H7804

05-1J3404

05-1J1104

05-1J1304

05-1J3204

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1J7204

05-1E0604

05-1G3804

05-0161H4

05-1J2804

05-1G3904

05-1C6604

05-1H8204

05-1J6504

05-4482U4

05-1C9704

05-1J6204

05-0G0714

Contract

05-MON-1-8.0/23

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-156-.1/1.1

05-MON-183-2.0/8.6

05-MON-198-22.4/22.8

05-MON-198-.1/25.8

05-SB-101-1.6/4

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-1H6704

05-1J7304

05-1J6304

05-1J6404

05-1H4204

05-1J6604

05-1J6704

05-0C6404

05-1J2004

05-1J6804

05-1H0704

05-1C8404

05-1H7304

05-1C1004

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

05-0T9804

05-1J1204

05-1F0304

05-0T5404

Contract

05-SB-101-36.6/36.6

05-SB-101-/91

05-SB-101-/13.5

05-SB-144-/0

05-SB-192-2.8/7

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-101-5.2/5.3

05-SBT-129-/2.6

05-SBT-156-10.0/18.4

05-SCR-1-3.7/3.9

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-8.3/9.4

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-1F3404

05-492804

05-1G35A4

05-1G3504

05-1J2604

05-1G3204

05-330764

05-330784

05-1J5204

05-1J7404

05-1H4004

05-1J3004

05-0G0404

Contract

05-SCR-236-.1/17.7

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-.8/69.3

05-SLO-101-46.0/50.7

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

Page
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05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $78,593,217

 $26,556,254

 $274,017,170

 Bid + CCO

 $35,385,547

 $25,820,844

 $172,163,849

 Work Comp

-F-

-S-

-SH-



05

District

 $11,692,633

Work Completed This Period

 Statement of Ongoing Contracts -Summary

05District

 $483,077,949  $299,244,765

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $103,911,309

 Bid + CCO

 $65,874,526

 Work Comp

District Total:

Work completed this Period:  $11,692,633


	05

